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Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 006 OWNER: ]
Steve Herrera Judicial Complex DATE: March 21, 2011 :
Corner of Sandoval Street and ARCHITECT: []
Montezuma Street, Santa Fe, New CONTRACTOR: []
Mexico ELD: D
TO CONTRACTOR (Name and address): ~ ARCHITECT’S PROJECT NUMBER: A07.05 RIELD!
Bradbury Stamm CONTRACT DATE: February 21, 2011 OTHER: [
7110 Second Street NW CONTRACT FOR: General Construction

Albuquerque, NM 87107

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Final costs associated with remediation and gravel back fill. See attached breakdown and back-up material. Costs have been
verified to be accurate. Costa associated with this change order item is $212,314.64.

2. Final general conditions cost credit related to environmental issues. The credit has been verified to be accurate from original
estimate. Credit associated with this change order item is ($50,876.13).

3. Additional days will be added to the contract due to site environmental issue delay from April 6, 2009 through February 21,
2011. Total'days to be added to the contract is 687 calendar days.

Total costs associated with this change order is $161,438.51.

The original Contract Sum was $ 38,112,000.00
The net change by previously authorized Change Orders $ 5,368,460.79
The Contract Sum prior to this Change Order was $ 43,480,460.79
The Contract Sum will be increased by this Change Order in the amount of $ 161,438.51
The new Contract Sum including this Change Order will be $ 43,641,899.30

The Contract Time will be increased by Six Hundred Eighty Seven calendar days (687) days.
The date of Substantial Completion as of the date of this Change Order therefore is December 20, 2012

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive..

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

NCA Architect Bradbury Stamm Santa Fe County
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

1306 Rio Grgnde NW, Albuquerque, 7110 Second Street NW, Albuquerque, 102 Grant Avenue, Santa Fe, New

NM 87107 Mexico 87504
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Santa Fe County Representative
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